
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/13/2019

ESTIMATE SUMMARY 13:50:20

CONTID: C21146         ESTIMATE NO: 0010 PROG 2005

PCN: 21146-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 60 OVER THE SOUTH PLATTE RIVER PERCENT TIME:

PROJECT NO: FBR060A-022                   

SH 60 OVER THE SOUTH PLATTE RIVER

NAME OF ROAD:  

PROJECT COUNTIES: WELD

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,831,510.27 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,391,749.95 NON-PARTICIPATING 282,179.82

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

94.24

WORK DAYS

WORK DAYS

89.03%

749,667.82

282,179.82

282,179.82

282,179.82

$

$

$

$

0.00

6,081,842.45

6,081,842.45

0.00

6,081,842.45

-95,876.25

0.00

5,985,966.20

0.00

AMOUNT DUE 5,985,966.20 282,179.82

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 282,179.82

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

155.5 TIME ALLOW: 165

ORIG TIME ALLOW: 155

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

10/01/2018

10/01/2018

08/02/2019

07/12/2018

08/08/2018

08/30/2018

10/01/2018
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PCN: 21146-BID    ESTIMATE RUN 08/13/2019

PROJECT: FBR060A-022                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

116,000.001.000

0.00

1.000

L S 

116,000.00000

0010 Removal of Pipe 89.000

60.000

202-00035  
 

2,980.00149.000

1,200.00

150.000

LF  

20.00000

0015 Removal of Delineator 23.000

0.000

202-00090  
 

345.0023.000

0.00

23.000

EACH

15.00000

0020 *Removal of Asphalt Mat (Planing) 15,828.000

2,702.000

202-00240  
 

74,120.0018,530.000

10,808.00

18,530.000

SY  

4.00000

0025 *Removal of Pavement Marking 5,524.000

0.000

202-00250  
 

6,905.005,524.000

0.00

5,524.000

SF  

1.25000

0030 Removal of Ground Sign 1.000

0.000

202-00810  
 

125.001.000

0.00

1.000

EACH

125.00000

0035 *Removal of Fence 1,361.000

44.000

202-01000  
 

2,810.001,405.000

88.00

1,405.000

LF  

2.00000

0040 *Removal of Gate 6.000

0.000

202-01035  
 

720.006.000

0.00

6.000

EACH

120.00000

0045 *Removal of Guardrail Type 3 606.000

0.000

202-01130  
 

2,424.00606.000

0.00

606.000

LF  

4.00000

0050 *Embankment Material (Complete In Place) 28,761.000

0.000

203-00060  
 

345,132.0028,761.000

0.00

28,761.000

CY  

12.00000

0051 Added Item (Dollar)/ United Rentals Lien - Energes -202,665.600

0.000

900-00006  
 

-202,665.60-202,665.600

0.00

0.000

DOL 

1.00000
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PCN: 21146-BID    ESTIMATE RUN 08/13/2019

PROJECT: FBR060A-022                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Embankment Material (Complete In Place) (R40) 8,581.000

0.000

203-00066  
 

102,972.008,581.000

0.00

8,581.000

CY  

12.00000

0060 *Muck Excavation 77.000

0.000

203-00100  
 

2,541.0077.000

0.00

77.000

CY  

33.00000

0065 *Proof Rolling 4.500

0.000

203-01100  
 

360.004.500

0.00

10.000

HOUR

80.00000

0070 *Blading 3.000

0.000

203-01500  
 

375.003.000

0.00

8.000

HOUR

125.00000

0075 *Backhoe 3.500

0.000

203-01510  
 

297.503.500

0.00

8.000

HOUR

85.00000

0080 *Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

8.000

HOUR

110.00000

0085 *Front End Loader (Rubber Tire) 3.500

0.000

203-01590  
 

420.003.500

0.00

10.000

HOUR

120.00000

0090 *Potholing 2.000

0.000

203-01597  
 

470.002.000

0.00

5.000

HOUR

235.00000

0095 Laborer 16.000

0.000

203-02330  
 

1,200.0016.000

0.00

16.000

HOUR

75.00000

0100 *Structure Excavation 488.000

176.000

206-00000  
 

3,320.00664.000

880.00

664.000

CY  

5.00000

0105 *Wetland Topsoil 226.000

0.000

207-00305  
 

4,972.00226.000

0.00

226.000

CY  

22.00000



CONTID: C21146         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 21146-BID    ESTIMATE RUN 08/13/2019

PROJECT: FBR060A-022                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Stockpile Wetland Topsoil 226.000

0.000

207-00310  
 

1,356.00226.000

0.00

226.000

CY  

6.00000

0115 *Erosion Log Type 1 (12 Inch) 8,799.000

0.000

208-00002  
 

43,995.008,799.000

0.00

8,895.000

LF  

5.00000

0120 *Silt Fence 566.000

0.000

208-00020  
 

1,698.00566.000

0.00

566.000

LF  

3.00000

0125 *Silt Fence (Reinforced) 81.000

0.000

208-00021  
 

425.2581.000

0.00

81.000

LF  

5.25000

0130 *Erosion Log (Type 3)(12 Inch) 0.000

0.000

208-00023  
 

0.000.000

0.00

900.000

LF  

6.00000

0135 *Aggregate Bag 53.000

0.000

208-00035  
 

344.5053.000

0.00

100.000

LF  

6.50000

0140 Rock Check Dam 0.000

0.000

208-00041  
 

0.000.000

0.00

0.000

EACH

700.00000

0145 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,500.001.000

0.00

1.000

EACH

1,500.00000

0150 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

4,500.002.000

0.00

2.000

EACH

2,250.00000

0155 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

225.00000

0160 *Temporary Slope Drain 0.000

0.000

208-00060  
 

0.000.000

0.00

0.000

LF  

3.00000
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PCN: 21146-BID    ESTIMATE RUN 08/13/2019

PROJECT: FBR060A-022                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Vehicle Tracking Pad 3.000

0.000

208-00070  
 

3,300.003.000

0.00

3.000

EACH

1,100.00000

0170 Pre-fabricated Vehicle Tracking Pad 0.000

0.000

208-00075  
 

0.000.000

0.00

0.000

EACH

4,000.00000

0175 Removal and Disposal of Sediment (Labor) 46.000

12.000

208-00103  
 

3,480.0058.000

720.00

80.000

HOUR

60.00000

0180 Removal and Disposal of Sediment (Equipment) 4.000

0.000

208-00105  
 

600.004.000

0.00

10.000

HOUR

150.00000

0185 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

10.000

HOUR

135.00000

0190 Removal of Trash 10.000

0.000

208-00107  
 

1,000.0010.000

0.00

20.000

HOUR

100.00000

0195 Erosion Control Management 45.000

4.000

208-00207  
 

4,900.0049.000

400.00

50.000

DAY 

100.00000

0200 *Temporary Berms 190.000

0.000

208-00300  
 

475.00190.000

0.00

200.000

LF  

2.50000

0205 Reset Mailbox Structure 0.000

0.000

210-00010  
 

0.000.000

0.00

2.000

EACH

300.00000

0210 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

9.000

EACH

185.00000

0215 *Seeding (Native) 0.500

0.300

212-00006  
 

260.000.800

97.50

14.000

ACRE

325.00000
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PCN: 21146-BID    ESTIMATE RUN 08/13/2019

PROJECT: FBR060A-022                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 *Seeding (Wetlands) 0.000

0.100

212-00028  
 

275.000.100

275.00

0.280

ACRE

2,750.00000

0225 *Soil Conditioning 0.500

0.400

212-00032  
 

1,890.000.900

840.00

11.000

ACRE

2,100.00000

0230 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

14.000

ACRE

724.00000

0235 *Spray-on Mulch Blanket 0.000

0.300

213-00012  
 

780.000.300

780.00

4.000

ACRE

2,600.00000

0240 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

4,400.000

LB  

2.15000

0245 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

12,500.00000

0250 *Plant (Ball and Burlap) 0.000

0.000

214-00155  
 

0.000.000

0.00

45.000

EACH

485.00000

0255 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

270.000

EACH

36.00000

0260 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

2,343.000

308.000

216-00201  
 

6,229.852,651.000

723.80

9,000.000

SY  

2.35000

0265 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

0.000

SY  

5.25000

0270 Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

0.000

HOUR

95.00000
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PCN: 21146-BID    ESTIMATE RUN 08/13/2019

PROJECT: FBR060A-022                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0275 Bat House 2.000

0.000

240-00200  
 

2,000.002.000

0.00

2.000

EACH

1,000.00000

0280 *Aggregate Base Course (Class 6) 3,032.000

0.000

304-06007  
 

90,960.003,032.000

0.00

3,490.000

CY  

30.00000

0285 *Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

431.000

CY  

45.00000

0290 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 2,342.730

2,333.010

403-34751  
 

355,356.244,675.740

177,308.76

4,675.740

TON 

76.00000

0295 *Geotextile (Drainage) (Class 1) 595.000

203.000

420-00112  
 

3,192.00798.000

812.00

798.000

SY  

4.00000

0300 *Riprap (12 Inch) 12.000

0.000

506-00212  
 

1,500.0012.000

0.00

12.000

CY  

125.00000

0305 *Riprap (18 Inch) 476.000

176.000

506-00218  
 

65,200.00652.000

17,600.00

652.000

CY  

100.00000

0310 Concrete Class B 7.200

0.000

601-01000  
 

10,800.007.200

0.00

7.200

CY  

1,500.00000

0315 18 Inch Reinforced Concrete Pipe (Complete In Place) 48.000

48.000

603-01185  
 

7,680.0096.000

3,840.00

132.000

LF  

80.00000

0320 30 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

0.000

603-01305  
 

0.000.000

0.00

64.000

LF  

125.00000

0325 42 Inch Reinforced Concrete Pipe (Complete In Place) 144.000

0.000

603-01425  
 

19,800.00144.000

0.00

144.000

LF  

137.50000
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PCN: 21146-BID    ESTIMATE RUN 08/13/2019

PROJECT: FBR060A-022                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 18 Inch Reinforced Concrete End Section 2.000

4.000

603-05018  
 

5,400.006.000

3,600.00

8.000

EACH

900.00000

0335 30 Inch Reinforced Concrete End Section 0.000

0.000

603-05030  
 

0.000.000

0.00

2.000

EACH

1,275.00000

0340 Flap gate (__ Inch) 42 INCH 1.000

0.000

603-50100  
 

3,650.001.000

0.00

1.000

EACH

3,650.00000

0341 Inlet Ty D (10 Ft) MCR Line 001 1.000

0.000

604-00510  
 

10,300.001.000

0.00

1.000

EACH

10,300.00000

0345 *Guardrail Type 3 (6-3 Post Spacing) (MGS) 75.000

172.000

606-00301  
 

8,953.75247.000

6,235.00

257.000

LF  

36.25000

0350 *Transition Type 3G (MGS) 2.000

2.000

606-01370  
 

9,100.004.000

4,550.00

4.000

EACH

2,275.00000

0355 *Transition Type 3J (MGS) 1.000

1.000

606-01385  
 

2,700.002.000

1,350.00

2.000

EACH

1,350.00000

0360 *End Anchorage Type 3K (MGS) 1.000

1.000

606-01390  
 

3,400.002.000

1,700.00

2.000

EACH

1,700.00000

0365 *End Anchorage (Nonflared) (MGS) 0.000

1.000

606-02003  
 

2,900.001.000

2,900.00

1.000

EACH

2,900.00000

0370 *End Anchorage (Flared) (MGS) 1.000

0.000

606-02005  
 

2,350.001.000

0.00

1.000

EACH

2,350.00000

0375 *End Post 8.000

7.000

607-00005  
 

3,000.0015.000

1,400.00

17.000

EACH

200.00000
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PCN: 21146-BID    ESTIMATE RUN 08/13/2019

PROJECT: FBR060A-022                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 *Corner and Line Brace Post 5.000

2.000

607-00010  
 

1,855.007.000

530.00

17.000

EACH

265.00000

0385 *Fence Barbed Wire with Metal Posts (Special) 1,088.000

899.000

607-01010  
 

4,073.351,987.000

1,842.95

2,103.000

LF  

2.05000

0390 *Fence Wood 0.000

0.000

607-11455  
 

0.000.000

0.00

56.000

LF  

64.30000

0395 Fence (Plastic) 3,920.000

0.000

607-11525  
 

7,840.003,920.000

0.00

5,500.000

LF  

2.00000

0400 *Fence (Animal Protection) 0.000

0.000

607-56001  
 

0.000.000

0.00

0.000

LF  

8.00000

0405 *10 Foot Gate 0.000

0.000

607-60110  
 

0.000.000

0.00

1.000

EACH

290.00000

0410 *16 Foot Gate 0.000

0.000

607-60116  
 

0.000.000

0.00

1.000

EACH

385.00000

0415 *20 Foot Gate 0.000

0.000

607-60120  
 

0.000.000

0.00

3.000

EACH

570.00000

0420 *24 Foot Gate Twin 2.000

0.000

607-60324  
 

1,260.002.000

0.00

2.000

EACH

630.00000

0425 Delineator (Drivable Concrete Installation) (Type I) 0.000

0.000

612-00101  
 

0.000.000

0.00

21.000

EACH

82.00000

0430 Delineator (Drivable Concrete Installation) (Type III) 0.000

0.000

612-00103  
 

0.000.000

0.00

2.000

EACH

84.00000



CONTID: C21146         COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 21146-BID    ESTIMATE RUN 08/13/2019

PROJECT: FBR060A-022                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

7.000

SF  

20.00000

0440 *Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

3,984.000

LF  

2.00000

0445 *Detour Pavement 0.000

0.000

621-00450  
 

0.000.000

0.00

0.000

SY  

50.00000

0446 Detour Pvmt 2,556.000

26.000

621-00450  
 

161,452.462,582.000

1,625.78

2,582.000

SY  

62.53000

0450 *Construction Surveying 0.883

0.032

625-00000  
 

64,050.000.915

2,240.00

1.000

L S 

70,000.00000

0455 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

8.000

HOUR

155.00000

0460 *Mobilization 0.915

0.000

626-00000  
 

576,450.000.915

0.00

1.000

L S 

630,000.00000

0465 *Public Information Services (Tier IV) 0.950

0.050

626-01104  
 

6,500.001.000

325.00

1.000

L S 

6,500.00000

0470 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

59.000

GAL 

105.00000

0475 *Pavement Marking Paint (High Build) 271.000

30.300

627-00013  
 

13,558.50301.300

1,363.50

301.300

GAL 

45.00000

0480 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

0.000

627-30210  
 

0.000.000

0.00

120.000

SF  

12.00000
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PCN: 21146-BID    ESTIMATE RUN 08/13/2019

PROJECT: FBR060A-022                   ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:50:20

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *Survey Monument (Type 3) 0.000

0.000

629-01003  
 

0.000.000

0.00

4.000

EACH

1,000.00000

0490 *Flagging 3,092.500

214.500

630-00000  
 

181,885.003,307.000

11,797.50

3,307.000

HOUR

55.00000

0495 *Traffic Control Inspection 125.000

19.000

630-00007  
 

36,000.00144.000

4,750.00

144.000

DAY 

250.00000

0500 *Traffic Control Management 145.000

9.000

630-00012  
 

46,200.00154.000

2,700.00

155.000

DAY 

300.00000

0505 *Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

5,400.003.600

0.00

4.000

EACH

1,500.00000

0510 *Barricade (Type 3 M-C) (Temporary) 6.300

0.000

630-80337  
 

630.006.300

0.00

7.000

EACH

100.00000

0515 *Construction Traffic Sign (Panel Size A) 41.400

0.000

630-80341  
 

414.0041.400

0.00

49.000

EACH

10.00000

0520 *Construction Traffic Sign (Panel Size B) 41.400

0.000

630-80342  
 

4,140.0041.400

0.00

46.000

EACH

100.00000

0525 *Portable Message Sign Panel 2.700

0.000

630-80355  
 

14,850.002.700

0.00

3.000

EACH

5,500.00000

0530 *Drum Channelizing Device 94.500

0.000

630-80360  
 

945.0094.500

0.00

105.000

EACH

10.00000

0535 Concrete Barrier (Temporary) 2,462.400

0.000

630-80370  
 

61,560.002,462.400

0.00

2,736.000

LF  

25.00000
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CAT NO0200 ROADWAY 

0540 *Traffic Cone 90.000

0.000

630-80380  
 

90.0090.000

0.00

100.000

EACH

1.00000

0545 *Impact Attenuator (Temporary) 5.400

0.000

630-85010  
 

10,800.005.400

0.00

6.000

EACH

2,000.00000

0550 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0555 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0560 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0565 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

13,000.000

F A 

1.00000

0570 F/A Asphalt Cement Cost Adjustment 0.000

-3,602.970

700-70019  
 

-3,602.97-3,602.970

-3,602.97

50,000.000

F A 

1.00000

0575 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

23,000.000

F A 

1.00000

0580 F/A Furnish Winter Concrete Protection 0.000

0.000

700-70080  
 

0.000.000

0.00

0.000

F A 

1.00000

0585 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000
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CAT NO0200 ROADWAY 

0590 F/A DRB Standing Committee 2,887.500

0.000

700-70594  
 

2,887.502,887.500

0.00

2,887.500

F A 

1.00000

CAT 2,350,311.33261,679.823,081,079.15CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE B-17-FT (Bridge) 

0595 *Removal of Bridge 0.570

0.220

202-00400  
 

71,100.000.790

19,800.00

1.000

EACH

90,000.00000

0600 Removal of Piling 6.000

0.000

202-00405  
 

1,650.006.000

0.00

6.000

EACH

275.00000

0605 *Structure Excavation 156.000

0.000

206-00000  
 

780.00156.000

0.00

156.000

CY  

5.00000

0610 Structure Backfill (Flow-Fill) 15.000

0.000

206-00065  
 

4,875.0015.000

0.00

15.000

CY  

325.00000

0615 *Structure Backfill (Class 1) 454.000

0.000

206-00100  
 

15,890.00454.000

0.00

454.000

CY  

35.00000

0620 *Structure Backfill (Class 2) 62.000

14.000

206-00200  
 

3,800.0076.000

700.00

76.000

CY  

50.00000

0625 *Mechanical Reinforcement of Soil 454.000

0.000

206-00360  
 

1,816.00454.000

0.00

454.000

CY  

4.00000

0630 Shoring (Area 1) 1.000

0.000

206-01781  
 

9,500.001.000

0.00

1.000

L S 

9,500.00000

0635 Shoring (Area 2) 1.000

0.000

206-01782  
 

12,500.001.000

0.00

1.000

L S 

12,500.00000
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CAT NO0300 STRUCTURE B-17-FT (Bridge) 

0640 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 576.370

0.000

403-34751  
 

43,804.12576.370

0.00

576.370

TON 

76.00000

0645 Pile Tip 12.000

0.000

502-00460  
 

2,100.0012.000

0.00

12.000

EACH

175.00000

0650 Complete Joint Penetration (CJP) Splice 0.000

0.000

502-00500  
 

0.000.000

0.00

0.000

EACH

1.00000

0655 *Steel Piling (HP 14x89) 572.000

0.000

502-11489  
 

54,340.00572.000

0.00

572.000

LF  

95.00000

0656 Added Item (Foot)/ Steel Piling Cutoffs 35.000

0.000

900-00012  
 

2,660.0035.000

0.00

35.000

LF  

76.00000

0660 *Drilled Caisson (60 Inch) 641.000

0.000

503-00060  
 

528,825.00641.000

0.00

641.000

LF  

825.00000

0665 *Crosshole Sonic Logging Testing 12.000

0.000

503-00310  
 

15,000.0012.000

0.00

12.000

EACH

1,250.00000

0670 *Waterproofing (Membrane) 3,665.000

0.000

515-00120  
 

54,975.003,665.000

0.00

3,665.000

SY  

15.00000

0675 Bridge Expansion Device (0-4 Inch) 80.000

0.000

518-01004  
 

16,000.0080.000

0.00

80.000

LF  

200.00000

0680 *Concrete Class D (Bridge) 1,567.000

0.000

601-03040  
 

1,136,075.001,567.000

0.00

1,567.000

CY  

725.00000

0680 MATERIAL ALLOWANCE Precast Concrete Deck Panels 0.000

0.000

0.000.000

0.00SF  

4.15000
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CAT NO0300 STRUCTURE B-17-FT (Bridge) 

0680 MATERIAL ALLOWANCE Precast Concrete Deck Panels 0.000

0.000

0.000.000

0.00CY  

384.17142

0680 MATERIAL ALLOWANCE Precast Concrete Deck Panels 0.000

0.000

0.000.000

0.00CY  

384.17076

0681 Added Item (Day)/ Winter Concrete Protection 76.000

0.000

900-00005  
 

29,640.0076.000

0.00

76.000

DAY 

390.00000

0685 *Reinforcing Steel (Epoxy Coated) 492,665.000

0.000

602-00020  
 

492,665.00492,665.000

0.00

492,665.000

LB  

1.00000

0690 Vane Grate Inlet Special 4.000

0.000

604-25000  
 

30,000.004.000

0.00

4.000

EACH

7,500.00000

0695 *Bridge Rail Type 10M 1,671.000

0.000

606-11030  
 

250,650.001,671.000

0.00

1,671.000

LF  

150.00000

0700 2 Inch Electrical Conduit 1,671.000

0.000

613-00200  
 

10,026.001,671.000

0.00

1,671.000

LF  

6.00000

0705 *Prestressed Concrete I (BT63) 3,125.000

0.000

618-00163  
 

734,375.003,125.000

0.00

3,125.000

LF  

235.00000

0705 MATERIAL ALLOWANCE Prestress Conc I (BT 63) 0.000

0.000

0.000.000

0.00LF  

131.95090

0710 Structure Temporary Access Road (Location 1) 1.000

0.000

621-00411  
 

35,000.001.000

0.00

1.000

L S 

35,000.00000

CAT 3,558,046.1220,500.003,576,946.12CURRENT AMT0300 $ $ $
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CAT NO0301 Structure C-17-FM (CBC) 

0715 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

4,465.001.000

0.00

1.000

L S 

4,465.00000

0720 *Structure Excavation 124.000

0.000

206-00000  
 

620.00124.000

0.00

124.000

CY  

5.00000

0725 *Structure Backfill (Class 1) 131.000

0.000

206-00100  
 

4,585.00131.000

0.00

131.000

CY  

35.00000

0730 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 0.000

0.000

403-34751  
 

0.000.000

0.00

0.000

TON 

76.00000

0735 Concrete Class D (Box Culvert) 157.000

0.000

601-03030  
 

94,200.00157.000

0.00

157.000

CY  

600.00000

0740 *Reinforcing Steel (Epoxy Coated) 31,365.000

0.000

602-00020  
 

31,365.0031,365.000

0.00

31,365.000

LB  

1.00000

CAT 135,235.000.00135,235.00CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0745 Field Office (Class 2) 1.000

0.000

620-00002  
 

21,750.001.000

0.00

1.000

EACH

21,750.00000

0750 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

12,500.001.000

0.00

1.000

EACH

12,500.00000

0755 Sanitary Facility 1.000

0.000

620-00020  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

CAT 38,250.000.0038,250.00CURRENT AMT0400 $ $ $

$ 6,081,842.45282,179.82$6,831,510.27$CURRENT AMTPROJECT TOTAL


